PhD Guide Log
	Research Guide

	24 Sep 2018
	10.15am
	AMU, DBA 

	Meeting called by
	AKA

	Type of meeting
	Draft Thesis submission for guide review/ review of action plan – progress and next steps

	Facilitator
	Dr Asif Ali Syed

	Note taker
	Ashwini

	Attendees
	As above

	Research  Options/ Process

	2.5 hour
	Discussion/Review of action plan – progress and next steps

	Discussion
	

	1. Dr Asif Ali’s submission of draft thesis, discussion on research methodology, results
2. Discussion of next steps, review of the papers wip with journals
3. Review of work plan and definition of next steps
4. Review of P Jayaraman work on Solar PV in the industrial context, 2006


	
	Progress on previous action items

	Field work completed, Research analysis done and findings extracted. Draft thesis completed and submitted for review and definition of next steps. 


	Action Items
	Person Responsible
	Deadline

	1. Review of draft thesis

	Prof Asif Ali Syed
	Week of 1st Oct

	2. Review of papers submitted to Academic journals
	Prof Asif Ali Syed
	Week of 1st Oct

	3. Critique of work done and update on papers for academic journals
	AKA
	Wk of 8th Oct

	4. Interim research papers to be published both in UGC approved academic and trade journals/ tgt 2 papers in acceptance stage
	AKA
	Submit by 1st wk Oct / manuscript # (wip advanced)

	5. Build on ‘Major contribution’ of the study (DIY booklet/Govt incentive briefing to respondent – review impact on target market)
	Dr Asif Ali Syed
	20th August

	Signoff
	

	

	Comments
	

	1. Prioritize papers to be published. Key for pre-submission ( 1 paper in advanced stage in IJESM, 2 paper to be progressed)

	2. For 2 – review pro-con of TPB and UTAUT2 model – build a case for the study. Release papers in both academic and trade journal
3. Prepare abstract of thesis and PPT for pre-submission. Pre-submission target end-of-year. Likely Nov end. Key reqmnt now is 2 papers to be published as per UGC guidelines.






Original Roadmap to PhD/ Action Plan for Research student

10 Aug15 thru 1st wk Oct	Chapter 1 Introduction 60%; Start LR 40%

10 Oct 15 thru 1st wk Jan/	Chapter 1 80% ; Chapter 2 LR 60%

Jan-Mar 2016 		Develop Conceptual framework/model/variables
			Finalize objectives/hypothesis/research questions
			Chapter 1 90%; Chapter LR 80%; Chapter 3 

Ap-May 2016		Chapter  : Research Methodology 50%

Jne-July			RM complete; Intro 95%; LR 90%; RM 100%
			Questionnaire for pilot study
			Jn-July 2016 complete pilot study
Aug 2016			Analysis for pilot study/ /Finalization of instrument

2 research papers to be published
(1 on LR; another using empirical work frompilot study quantitative data)

Post Aug 2016		MainProject work
Sept-> Dec 2015		Data Collection 4 -6 month
March 2017		Analysis
April-May 2017		Results/conclusions/ recommendations/ direction for future research
June 2017		Revisit Lit Review; Assimiliation, finalize all chapters 100%

Jun-Jul-Aug		2 more empirical research papers sent for publication
			Finalize all chapters/thesis pre-submission and seek Research board comments	
Sept-Oct 2017		Finally submit PhD thesis	

Revised Jan 17 Status/Target

1. Literature review 318 articles reviewed in endnote –  238 selected for citations to date. Basic groundwork completed for extracting prior learning of different models used in related areas/other geographies.
2. Research framework defined/ discussed with guide. Constructs logically defined, items selected and validation in progress. Eliciation study on. V1 Pilot study questionnaire defined and tabled.
3. Research methodology chapter also (v1) drafted and discussed.
4. Timeline agreed going forward:
Feb Mar Apr
· Complete elicitation study, extract themes, content validation
· Develop Pilot Questionnaire/ progress and complete pilot study
· Prelim analysis and EFA (Oct-thru Nov)
· Develop DIY booklet  as giveaway + incorporate inputs
· Draft and submit paper for publishing in trade / academia
May June-July-August ( Dec-Jan)
· Field work on data collection for main study
Sept-Jan 2018 ( Feb-March-April)
· Data processing/ analysis/ CFA/SEM
· V1 Thesis consolidation by Feb end

Completed on record
Work-in-progress ( revised timelines) COMPLETED DRAFT THESIS IN END AUGUST’18
2 papers submitted to UGC approved academic journals with manuscript #s received. One in advanced stage of review. Target 1 paper in acceptance stage by November, and another in advanced stage of review. 

To target presentation in appropriate Solar/ academic –trade conference.




Pre-submission Inputs

Powerpoint presentation will document the journey 20-25 minutes
· Why the title
· Need for the study
· Debility scope of study
· How it looks at present scenario
· Literature review – key studies/ gaps identified ( works cited 274 in lit review)
· Research questions & Objectives
· Hypothesis Creation
· Conceptual Framework
· Different study methods and research designs

Formatting
Letter -> A4
Check 1.5 lines vs 2 lines gap requirement in new UGC guidelines
Back to back permitted ( can look at 4 volumes in B2B and 3-4 volumes in single sided print)
Table titles - > all formatting as per APA guidelines
APA format (Spanberg citation) 
Review Bibliography 
[bookmark: _GoBack]Webliography (Digital Objective Identifer)

Add PV vs DG comparison (P Jayaraman CEO Arbentus, Pune)
Abstract

Research Methodology – mention
740 contacts, Responses 456, Actual usable 405 responses

Plagiarism Check (Turnitin) < 10%



